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Abstract 

 

The 43rd Airlift Wing at Pope AFB, NC, possesses 33 E-model C-130 aircraft.  

The airplanes range in age from 30-36 years old.  The C-130Es at Pope AFB comprise 

two-thirds of the Air Force C-130s modified with the All-Weather Aerial Delivery 

System (AWADS).  Current plans call for replacing Pope’s aging fleet of tactical 

airlifters with new C-130J model planes in FY11.  However, given the age of Pope’s 

fleet, a lack of spare parts, and structural problems, maintenance costs are rising at an 

exponential rate.  Because of this, there may be a more cost-effective replacement 

schedule to ensure Pope’s ability to generate mission-ready airframes when needed.  

There are two replacement alternatives proposed in this research.  The first is to 

calls for replacing the C-130Es with C-130Js now.  The second option is upgrade the C-

130Es to C-130Xs and replace them in 10 years with the C-130J. 

The results indicate that the least cost solution is to upgrade Pope’s fleet of C-

130Es to C-130Xs now.  However, after conducting sensitivity analyses on the input 

parameters, the research shows the replace now option becomes the least cost solution 

when any one of the following occur:  the C-130J O&S costs decrease by 15 percent 

below the estimated values, the service life of the C-130X drops below 6 years, or the C-

130J acquisition costs decrease by 35 percent.  In addition, this research looks at the 

budgetary consequences of each option.
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A LIFE CYCLE COST ANALYSIS OF THE PROPOSED 

REPLACEMENT OF POPE AIR FORCE BASE’S C-130E 

FLEET USING A FLEET REPLACEMENT MODEL 

 
 

I.  Introduction 

 
General Issue  

 There comes a time in the service life of every system when a decision must be 

made on whether to keep repairing and maintaining it or to replace it.  This is not an easy 

decision as acquisition costs for new systems can dwarf the yearly maintenance costs of 

the old system.  Because of this, the replacement decision is pushed further into the 

future.  This problem has arisen at one air force base in particular. 

 The 43rd Airlift Wing at Pope Air Force Base (PAFB) possesses 33 C-130E 

aircraft modified with the All-Weather Aerial Delivery System (AWADS).  The AWADS 

system gives the ability to airdrop in otherwise prohibitive conditions, such as, night 

drops, poor weather visibility and high altitude.  These 33 aircraft represent two-thirds of 

the Air Force’s C-130s capable to do AWADS flights. 

Commanders and maintenance personnel are concerned that the aircraft have 

reached the end of their service lives. The C-130Es at Pope range in age from 30-36 years 

old.  Although a decision has been made to replace these aircraft with the new C-130J  
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model, the replacement will not be complete until fiscal year 2011.  Further, history has 

shown that acquisition programs rarely occur exactly when forecasted.  There is also 

concern that the replacement schedule was not based on studies to determine whether 

Pope’s current inventory of C-130Es are sustainable to 2011. 

In addition, the decision was not based on a cost analysis of repair costs versus 

replacement costs to determine the least cost replacement schedule.  The replacement 

schedule instead appears to be based on fiscal and political influences. 

The C-130J program is closely watched by Congress as it affects other programs 

like the F-22 Raptor.  Lockheed Martin, the manufacturer of the C-130J and F-22, has 

claimed that if the Air Force does not maintain a steady acquisition of C-130Js, the costs 

of the F-22 will increase as a result of increased overhead costs being applied to the 

fighter program.  This has resulted in increased attention by the Pentagon and Congress 

into C-130J acquisitions. 

Aircraft acquisitions are also closely tied to fiscal restraints.  Typically, an 

acquisition decision is not made to achieve the lowest possible cost, but rather, when the 

funds are available.  In fact, the Pilot Program Consulting Group (PPCG) appointed by 

the Deputy Under Secretary of Defense, Acquisition Reform, noted that C-130J funding 

is very unstable.  While funding is made available for aircraft acquisitions, the program 

office rarely receives funding for aircraft support.  In fact, support funding for 1998-2001 

was pulled to pay for other programs (PPCG, 1997:n.pag.). 

This research will attempt to conduct an in-depth cost analysis to determine the 

optimal replacement schedule for the 33 aircraft at Pope AFB.  
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Alternate Airframe Systems  

C-130E/C-130X.  The C-130 aircraft provides the intratheater portion of the airlift 

mission and is one of the most versatile aircraft in the world.  It is capable of operating 

from rough, dirt strips and is the prime transport for dropping paratroops and equipment 

into hostile territory.  The C-130E was introduced in 1961 as an extended-range 

development of the C-130B.  The “E” model was produced with two under wing fuel 

tanks for increased range and endurance.  Production of the “E” model ended in the early 

1970s (Morris, 1989:22). 

Instead of replacing the C-130E with the C-130J there is the option to upgrade the 

airframes to the C-130X.  The ‘X’ combines the Avionics Modernization Program 

(AMP) configuration with Service Life Extension Program (SLEP) improvements. 

The AMP and SLEP upgrade includes an improved set of avionics, engines, radar 

and auxiliary power units.  In addition to these improvements, SLEP ensures structural 

components, such as center wing box, fuselage, and outer wing are replaced as certain 

flying hour milestones are reached.  Because the C-130X creates a common baseline for 

the thirteen different variants of the C-130 currently being flown, the Air Force 

recognizes this as a major fleet improvement.  General Charles Robertson, Commander in 

Chief of U.S. Transportation Command, describes the effort as “…a modernized C-130 

that’s going to rise like the Phoenix from our current mixes of ‘Es,’ ‘H1s,’ ‘H2s,’ and 

‘H3s.’” (AFN, 1999). 
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Thus, an advantage of the ‘X’ option is that many different C-130 variants are 

transformed into one.  As Major Haven noted in his thesis on the C-130, “This difference 

in configuration impacts the operational mission.  A crewman qualified in the C-130E is 

not automatically qualified to fly the C-130H3 because they are considered completely 

different weapons systems” (Haven, 1998:15).  

C-130J. The C-130J is the newest Hercules built by Lockheed Martin Aeronautics 

Company.  According to the manufacturer the “J” model is a dramatic improvement to 

the “E” model.  The C-130J has a 21% increase in maximum cruising speed, 50% 

reduction in climb time, 40% higher cruising altitude, and 40% increase in range.  

However, the cargo capacity will remain the same as the “E” model (Lockheed Martin, 

2001). 

 Another dramatic difference between the two airframes is the size of the flight 

crew.  Although neither the “X” nor the “J” model require a navigator, the “J” model also 

eliminates the need for a flight engineer. 

 In addition to these physical improvements of the airframe, Lockheed claims the 

C-130J offers reduced maintenance manpower requirements, and lower operating and 

support costs, thus resulting in overall lower life-cycle costs. 

 The following tables are adapted from the C-130 Remanufacturing Study 

conducted by the Institute for Defense Analyses (IDA, 1998:ES3-ES4).  Table 1 depicts 

the system comparison between the two airframe alternatives. 
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Table 1.  Comparison of Systems on C-130E Modernization Alternatives 

System “X” “J” 
Electrical and Environmental system v v 
Common Auxiliary Power Unit (APU) v v 
Night Vision System v v 
Enhanced Ground Collision Avoidance System (GCAS) v v 
Global Positioning System (GPS) & Traffic Collision 
Avoidance System (TCAS) 

v v 

Global Air Traffic Management (GATM) Radios v v 
Moderate Avionics and Autopilot Upgrade v  
Engine Upgrade to T56-A-15 v  
New AE-2100 Engine with Full Authority Digital 
Control (FADEC)  v 

New Avionics and Integration  v 
New Cargo Handling System  v 

  

Table 2 compares the performance parameters of the two airframes. 

 
Table 2.  Comparison of Performance Parameters 

Performance Parameter C-130X   C-130J 
Takeoff Distance (ft) 3,500 3,200 
Time to Reach Safe Altitude (Roll to 
20,000 ft altitude) (min)  

20 12.5 

Range with 25,000lb Payload (nm) 
3,050 

3,700 
(3,400 without 

tanks) 
Mission Capable Rate 81 85.4 
Average Crew Size 4.1 3 

 
 
 

The C-130X shows a flight crew of 4.1 because although the aircraft does not 

require a navigator, the Air Force insists that a navigator be present for 10 percent of the 

flights. 
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Research Objectives 

 The objective of this research is to find the most cost efficient solution to Pope’s 

aging C-130E fleet.  Possible solutions are to speed up the replacement acquisition of the 

C-130J, push the replacement further out, or keep the current replacement schedule. 

This requires a comparison of the costs of the two alternatives:  buying a C-130J 

or keeping the C-130E and upgrading it to the C-130X.  The life cycle costs of both 

airframes will be compared.  This will include acquisition costs, operations and support 

costs, and, for the C-130E, service life extension program (SLEP) costs. 

 
Research Approach 

The objective of this research is to find the most cost efficient solution to Pope’s 

aging C-130E fleet.  To meet this objective a cost comparison of possible alternatives 

will be accomplished. 

 The decision will be based on an equipment replacement model.  Instead of 

making a decision for each individual airframe, Pope’s fleet will be divided into 3 

batches.  Each batch will contain eleven aircraft. 

The reason for using batches in lieu of individual aircraft is to simplify the 

research approach and mirror the way the aircraft would be purchased or upgraded in 

reality.  The Air Force usually does not purchase aircraft one at a time, but in batches.  

The same is true for upgrade programs.  The figure below represents a simplified version 

of the research design.  A more thorough examination will be made in Chapter 3. 
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Figure 1.  Research Design 

 

At time zero a decision for each group will be made, replace the C-130Es with the 

“J” model or retain and refurbish the “E” models through the C-130X modernization 

program.  If the decision is to replace, then the airframes remain C-130Js to the end of the 

time horizon.  However, if the group is refurbished to C-130Xs, the replacement will still 

be made but at ‘t’ years later.  The maximum value for ‘t’ years has been determined by 

program office personnel.  It establishes how long the refurbished group (C-130X) can 

fly depending on the age at refurbishment.  The maximum value for ‘t’ is 10 years.  

 
Research Criteria and Assumptions  

The life cycle costs of both airframes will be compared.  This will include 

acquisition costs, and operations and support costs, and for the C-130E – AMP and SLEP 

costs. 

In order to conduct a comparison among the replacement alternatives, a time 

horizon must be chosen.  For this study a 40-year time horizon was chosen, FY2003 

Pope’s  
C-130Es

C-130X 

C-130J

Refurbish C-130J

Replace 
Later 

Replace 
Now 

End of 
Time 

Horizon 
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through FY2043.  The rationale behind this is if the alternative of buying the C-130Js 

today was chosen, 40 years would approximate the airframes’ service life. 

The Air Force has decided the replacement for the C-130E is the C-130J.  Even 

with extensive upgrades and component replacement, the C-130Es will need to be 

replaced.  Therefore, this study assumes that the C-130Es will be replaced, however, this 

research focuses on the ‘when’ and ‘how’ of the replacement decision based on the 

alternatives addresses above.   

This research provides a cost analysis for determining when to replace the C-130E 

with the C-130J based on cost.  This research does not directly take into account the 

increased performance parameters of the new airframe.  It is assumed that the C-130J’s 

increased cruising speed and range and smaller crew size are included in the aircraft’s 

O&S costs. 

There is one performance parameter that will be taken into account directly.  This 

study will analyze the effects of the increased mission capable rate (MCR) of the C-130J 

over the C-130X.  Chapter 3 will explain how the MCR of the airframes will be 

incorporated into the replacement model.  

 
Related Definitions  

Avionics Modernization Program (AMP) – Program designed to install a new 
common set of avionics for many C-130 airframe variants. 
 
Fiscal Year (FY) – A twelve-month period for which an organization plans the 
use of its funds.  For the U.S. Government, 1 Oct – 30 Sep. 
 
Life Cycle Costs – All costs incurred by a system throughout its service life to 
include acquisition, O&S, and disposal. 
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Operation and Support (O&S) Costs – Those costs required to keep a system 
operational to include maintenance, petroleum, oil, and lubricant (POL), and 
personnel and training. 

 
Service Life – The expected duration of usable service of a system. 
 
Service Life Extension Program (SLEP) – This is a program designed to increase 
the service life of a system by replacing structural components.
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II.  Literature Review 

 
Introduction 

 In order to adequately provide options for Pope AFB’s aging fleet, three main 

areas of study must be reviewed.  They are aging aircraft problems and issues, fleet 

replacement models, and system life cycle costs. 

This chapter begins with a discussion on aircraft aging problems.  The costs and 

risks associated with older airframes are addressed as well as potential solutions. 

The review then looks at some fleet replacement models that are currently used by 

industry to determine when it is appropriate to replace capital equipment.  The Air Force 

currently does not have a model to determine when the costs of operating and 

maintaining an aged aircraft have become so high as to warrant replacement. 

Finally, a review of relevant literature pertaining to life cycle costs.  This includes 

a detailed analysis of all the elements that make up a system’s life cycle cost. 

 
The Aging Aircraft Problem 

 A major problem faced by the air force today is how to deal with the service’s 

aging aircraft.  The U.S. Air Force’s current cargo aircraft inventory contains some 

airframes that became operational 25 to 30 years ago. As these aircraft get older they 

became very costly to maintain.  As noted by Deputy Chief of Staff (Installations and 

Logistics) Lt. Gen. William Hallin, “Reducing costs becomes even harder with an aging 

fleet, whose increasing O&S costs are driven by parts obsolescence, fatigue, and airframe 

and engine challenges” (Hallin, 1998:1). 
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 In 1997 the U.S. Air Force requested that the National Research Council conduct 

a study on the aging aircraft problem and provide recommendations for potential 

solutions.  Figure 2 shows the average age of aircraft in the U.S. Air Force. 
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Source:  Adapted from National Research Council in Aging of U.S. Air Force Aircraft  (1997). 

 

Figure 2.  Age of U.S. Air Force Aircraft 

 
 

 The research council noted that all of the older aircraft (25+ years old) have 

encountered aging problems such as fatigue cracking, stress corrosion cracking, and 

wear.  These problems not only contribute to increased maintenance costs but also impact 

mission readiness and safety of flight issues.  The National Research Council stated in 

their study: 

The economic burden associated with the inspection and repair of fatigue cracks 
can be expected to increase with age until the task of maintaining aircraft safety 
could become so overwhelming and the aircraft availability so poor that the 
continued operation of the aircraft is no longer viable.  In addition, corrosion 
detection, repair, and component replacement can add significantly to or, in some 
cases, dominate the total structured maintenance burden.   (NCR, 1997:2) 
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 Operating costs are generally believed to follow a bathtub curve.  That is, the 

costs are high at the beginning of the system’s service life, decrease to a relatively stable 

amount for some time.  Then as the system ages, the cost to maintain it begins to rise 

again. 

 The reason the costs follow this curve is that the components within the system 

experience failures in accordance with a hazard rate function (Ebeling, 1997:31).  The 

hazard rate function is shaped just like a cost bathtub curve, Figure 3. 

 
 

 
 

 

 

 
Figure 3.  Bathtub Failure Rate Curve  

 
 

As these components age and begin to failure more rapidly the cost to maintain 

the entire sys tem will rise.  Because of the limited funding for maintenance and support, 

the operational availability of the aircraft begin to decrease. 

Replacement of a system is considered to be a regeneration point of the whole life 

cycle, where the hazard failure rate function and operating cost function start again at the 

origin.  Upgrade of a system, however, results in the general characteristics of the two 

functions to be retained, but the curves are shifted downward (Kabir, 1996:49). 

Time 
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A study conducted by the former Air Force Logistics Command (now Air Force 

Materiel Command) concluded that not only do modifications and upgrades extend the 

service life of airframes, but also not upgrading actually results in a reduction of the 

original service life. 

It is logical to consider that modifications performed on an aircraft will 
extend its life.  Some modifications are performed for that specific 
purpose as the state-of-the-art is improved.  Other modifications are 
accomplished to improve the aircraft capability and often provide an 
advantage of extending the life of the particular part modified.  The 
converse is also true, that when modifications are withheld, the life of the 
aircraft may be reduced (Foster and Hunsaker, 1983:vii). 
 
The effects of age on aircraft were specifically addressed for the C-130 beginning 

in 1998.  After a series of flight mishaps involving older C-130s, the Secretary of the Air 

Force tasked the department to conduct a Broad Area Review (BAR) of the entire C-130 

fleet.  In addition, the Congress requested that the General Accounting Office (GAO) also 

accomplish a study of the C-130. 

 The reports stated that although the Air Force has requirements for C-130Js to 

replace the oldest C-130s, a large scale C-130J program was not needed as most of the C-

130Es still had many years of service life remaining and could be extended further with 

AMP and SLEP modifications.  In fact, the report went on to say that most of the C-130J 

acquisitions were congressionally directed buys (GAO Report, 1998 and BAR Report, 

1998). 

 An important factor in determining age related problems, is knowing where the 

system is in terms of its useful life.  A system has a number of lives, including service 

life, technological life, and economic life (Dolce, 2000:1-2). 
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 Service life is the amount of time a system is capable of operating in a manner to 

which it was built.  This life may be extended with extensive component replacement and 

preventative maintenance.  However, once the system reaches its absolute service life 

(modifications can no longer extend it) the system, specifically an aircraft, becomes 

dangerous to operate and must be retired. 

 Systems also have a technological life.  This refers to the productivity decline of 

the system as compared to available replacements.  The original system may still be 

capable of operating, that is, it still has service life remaining.  However, there are other 

systems that surpass the performance of the original system, thus making the original 

technologically obsolete. 

 The final life of a system is its economic life.  Comparing the costs of owning the 

system to the benefits gained by retaining it determines the economic life.  Once the costs 

outweigh the benefits, it is time to replace the system with some thing that costs less to 

operate or provides more benefits. 

 For this research all three lives of the two competing systems, C-130E/X and C-

130J, will be used in determining the best replacement schedule.  The remaining service 

life of the C-130E and the amount of life added by upgrading to the C-130X will be 

analyzed to determine when the replacement must be made to ensure the unit remains 

mission ready. 

Although this study does not directly use the performance improvements to 

determine the best replacement schedule, the technological life of the two systems will be 

studied when looking at the operating and support cost differences between the airframes. 
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 The main focus of this study centers on the economic life of the system.  With 

identical payload capabilities, a comparison of the airframe life cycle costs will determine 

which one is more expensive to operate. 

 The next section will address fleet replacement models.  By using a fleet 

replacement model a system manger can determine when it is time to keep an old system, 

upgrade the system or replace it with something new. 

 
Fleet Replacement Models 

 The decision to replace a system must be based on facts and figures.  It must 

weigh the cost of repairing the system to the cost of a replacement.  As time goes on 

systems deteriorate and become obsolete.  Therefore, at some point action must be taken 

to either repair or replace the system (Patton, 1988:374). 

 In order to accomplish this, industry uses fleet replacement models.  Early studies 

in fleet replacement found that there were two prevalent replacement designs.  The first is 

a uniform replacement policy where an equal number of the fleet is replacement every 

year.  This strategy enables better long-term planning for system replacement.  The 

second design is a staggered replacement policy where large portions of the fleet are 

replaced less frequently.  The purpose behind this strategy is to take advantage of 

economies of scale during the acquisition (Jones and Zydiak, 1993:84-85). 

 Where the system continues to age after repair (age more quickly than a 

replacement system), there is the two-cycle model.  This model considers an existing 

system with decision variables of time to replacement of existing system, K, and 
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subsequent time to replacement of repaired system, L.  Thus the time horizon would be K 

+ L (Scarf and Christer, 1997:27).  The model can be shown graphically as follows: 

 

 

 

 

 

  

Figure 4.  Two-Cycle Replacement Model 

 
This model is solved by varying K and L to determine the least total cost. 

Another type of replacement model is the parallel replacement model.  This 

model assumes that all the systems within the fleet are economically interdependent and 

operate in parallel.  Reasons for the economic interdependence include:  economies of 

scale may exist when purchasing replacement systems, diseconomies of scale may exist 

with maintenance costs because systems purchased together tend to fail at the same time, 

and budgeting constraints may require that systems compete for available funds (Hartman 

and Lohmann, 1997:223). 

This type of model differs from serial fleet replacement in that serial fleet 

replacement assumes all the elements of the fleet will be replaced, however, they are 

replaced one at a time and are examined individually.    

An important issue when considering fleet replacement is whether the systems are 

being replaced on a one-for-one basis.  Even if demand for the system does change, the 
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technological advances of the new system may not warrant a replacement fleet equal in 

number to the old fleet.  As Scarf and Bouamra noted, “It may not be that demand itself is 

changing, but that the reliability, and hence availability, is changing with the purchase of 

the new equipment” (Scarf and Bouamra, 1999:40-41) 

The U.S. Army recently commissioned the Utility Helicopter Fleet Modernization 

Analysis to determine the most cost and operationally effective strategy for fleet 

replacement or modernization (Prueitt, 2000:271).  The analysis included multi-criteria 

decision analysis and total cost of ownership considerations.  After considering these 

factors using fleet replacement models, the Army came to the decision to adopt a mixed 

fleet replacement.  In addition to modernizing many old helicopters, the Army will also 

acquire new aircraft to meet mission requirements. 

The fleet replacement problem can be modeled as a network flow problem, 

specifically, a shortest path problem.  The model is represented by a series of nodes 

connected by arcs.  For the replacement problem, the nodes represent the option for the 

system, retain and repair or replace.  The arcs represent the valid paths that can be taken 

along with the associated costs of taking any particular arc.  The goal of a network flow 

model is to determine how many items should be moved along which paths.  This is 

accomplished by finding the least costly path through the network (Ragsdale, 2001:189-

193). 

Below is an example of a two-cycle replacement model using a network flow 

diagram.  Following the diagram is an explanation of the labels. 
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Figure 5.  Two-Cycle Research Design Model 

 
Node 1 represents the fleet as it is today.  Nodes 2 and 3 are the first cycle 

alternatives.  They could be repair, replace, or keep the system and do nothing to it.  

Node 4 and 5 are the second cycle alternatives.  Node 6 is the fleet as it exists at the end 

of the time horizon. 

 Arcs A and B represent the cost of the decision made during the first cycle.  It 

would include modification costs for repairs and acquisition costs for replacements.  It 

would be zero if the system were retained with no modifications.  Arcs C and D represent 

the operating and support costs of the system from the decision made during the first 

cycle to the point of decision at the second cycle.  And arcs E and F are the operating and 

support costs required to take the decision from the second cycle decision to the end of 

the time horizon. 

 The final section of this chapter is a review of all relevant literature pertaining to 

life cycle costs.  In order to make an informed replacement decision, the system manager 

must have an accurate picture of the life cycle costs for the two competing systems.  If 

the information is inaccurate the decision could prove costly.  Therefore, the decision 
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maker must know exactly what costs are included in the analysis and ensure that the life 

cycle costs for the two systems contain the same cost elements. 

 
Life Cycle Cost Overview 

 In order to compare one system to another in terms of cost, all costs, not just 

initial acquisition costs, must be considered.  Although best value is the current 

acquisition initiative today, with decreasing budgets and increasing acquisition and 

maintenance costs, the discrimator when deciding whether to replace or upgrade a system 

still relies on a comparison of life cycle costs (LCC).  Lt Gen William Hallin notes the 

cost comparison between upgrading and replacing a weapon system: 

Given the challenge of balancing readiness and modernization needs, 
today’s reality dictates planned upgrades of systems and subsystems and 
not wholesale replacement.  However, upgrades and modifications for 
readiness, reliability or maintainability (which could have lowered O&S 
costs) have not competed well against other funding requirements (Hallin, 
1998:2).  
 

In fact, in 1997 former Secretary of Defense William Cohen announced that 

reducing systems’ life cycle costs was a necessity if the Department of Defense was 

going to be able to afford to modernize its weapon systems in the near future (Matthews, 

1999:138). 

In order to accurately define LCC it is necessary to briefly examine the 

acquisition process.  Each phase of a system’s acquisition contain different types of costs.  

These costs when brought together make up the system’s life cycle costs. 
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Source:  Adapted from DoD Directive 5000.2 (4 January 2001). 

Figure 6.  DOD 5000 Acquisition Model 

1. Phase A – Concept and Technology Development. The purpose of this 
phase is to define, and evaluate different alternatives to satisfy the 
mission need.  During this phase, the acquisition strategy, initial cost 
estimates and performance parameters are defined. 

 
2. Phase B – System Development and Demonstration.  The purpose of 

the System Development and Demonstration phase is to develop a 
system, reduce program risk, ensure operational supportability, design 
for producibility, ensure affordability, ensure protection of Critical 
Program Information, and demonstrate system integration, 
interoperability, and utility.  

 
3. Phase C – Production and Deployment.  The purpose of the Production 

and Deployment phase is to achieve an operational capability that 
satisfies mission needs.  Once maturity has been proven, the system is 
baselined, and a methodical and synchronized deployment plan is 
implemented to all applicable locations. 

 
4. Operations and Support Phase.  The objectives of this activity are the 

execution of a support program that meets operational support 
performance requirements and sustainment of systems in the most 
cost-effective manner for the life cycle of the system. When the system 
has reached the end of its useful life, it must be disposed of in an 
appropriate manner  

 
Each of these acquisition phases introduces new cost elements into the system’s 

LCC calculation.  The components of a system’s life cycle cost can be broken down into 
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four general cost elements (Messias, 1999:14-15).  These cost elements are tied to the 

different acquisition phases. 

1. Research and Development Costs.  These costs are incurred during 
Phases A and B of the acquisition process. Costs include testing, 
engineering design and development and prototype fabrication. 

 
2. Production or Procurement Costs.  These costs cover activities during 

Phase C.  The tasks associated with this cost element are facility 
construction, manufacturing and initial logistic support requirements.  

 
3. Operation and Support Costs.  O&S costs are incurred during the final 

phase and beyond.  The activities that trigger this cost element are all 
activities for the operation and maintenance of the weapon system 
throughout its service life. 

 
4. Disposal or Phase-out Costs.  These costs are required to deactivate or 

dispose of the weapon system at the end of its service life. 
 
A typical distribution of a weapon system’s life cycle costs reveals that O&S 

costs are the largest component and represent more than 70% of the total acquisition 

program costs. 

 

 

 

 

 

 

  

 

 
Source:  Adapted from class handout, SMGT 543, AFIT. (Fall Quarter 2000). 

Figure 7.  Distribution of Life Cycle Costs 
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Using LCC when making acquisition decisions is relatively new to the 

Department of Defense.  It wasn’t until the mid 1960s that life cycle costs were even 

considered.  In 1963 the Logistics Management Institute was commissioned by the 

Secretary of Defense to determine the impact of LCC in competitive procurements 

(Twomey, 1991:10-11). 

 The private sector, however, has known the advantages of using life cycle cost 

comparisons in procurement decisions much longer.  In fact, the importance placed on it 

can be seen by the term used to identify it -- Strategic Cost Management (Ellram and 

Siferd, 1998:58). 

 By identifying it as a strategic process within the organization, the businesses 

recognize how its use can allow them to become more competitive.  The company knows 

exactly when equipment must be upgraded or replaced by studying the different “lives” 

of the equipment and the associated life cycle costs. 

 Although the Department of Defense is a non-profit organization, the theory 

behind strategic cost management can be applied.  The services each have specific 

missions that they must accomplish.  At the same time they must compete for the 

resources to pay for the systems required to complete the mission.  Therefore, by 

following the tenets of strategic cost management, systems managers can make informed 

repair/replacement decisions that take into account life cycle costs and the three “lives” 

associated with systems. 

There are six primary reasons for using LCC analysis when managing large 

programs (Seldon, 1979:11-12): 
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 1. Long-range planning and budgeting.  LCC is a method of encouraging 
quality planning.  It allows for quantitative decision making. 

 
 2. Comparison of competing programs.  Life cycle cost analysis enables 

decision makers to compare the costs for a number of possible 
alternatives at once. 

 
 3. Comparison of logistics concepts.  Within competing programs not 

only do the acquisition costs need to be compared but also the logistic 
support costs for each program for the ir entire service life.  LCC 
accounts for all costs of the system/program.  

 
 4. Decisions about the replacement of aging equipment.  A cost analysis 

separates qualitative decisions from quantitative decisions.  It takes 
emotions out of the decision-making process and focuses on facts.  

 
 5. Control over an ongoing program.  The periodic evaluation of a 

system’s LCC provides management with a picture the program is 
doing and the effects of past decisions. 

 
 6. Selection among competing contractors.  Just like choosing between 

alternative systems, LCC allows the selection of contractors.  
Managers want a contractor that has the resources to analyze and track 
the life cycle costs in order to make their own decisions.  

 
The most significant step in conducting LCC analysis is determining the cost 

breakdown structure (CBS).  The CBS represents the framework for defining the cost 

elements that constitute the life cycle costs and provides the link for cost reporting, 

analysis and ultimate cost control (Fabrycky and Blanchard, 1991:132). 

There are four steps that must be accomplished in the CBS process when 

conducting an analysis of competing alternatives:  1) Identify all anticipated program 

activities that will generate costs over the life cycle for each of the alternatives; 2) Relate 

each identified activity to a specific cost category in the cost breakdown structure; 3) 

Develop a matrix-type worksheet to record the costs for each category by year for the 
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entire life cycle; and 4) Generate cost input data for each activity listed in the matrix and 

record the results. 

When conducting a life cycle cost analysis consideration must not only be given 

to which alternative is preferred, but also to when the alternative becomes preferred 

(Blanchard, 1978:61).  Breakeven analysis allows the decision maker to see at what point 

in time the cumulative cost of one alternative exceeds the cumulative cost of another. 

 An alternative that appears to be the cheapest now or even a year or two from now 

may not be the cheapest in three years and every year after that.  With breakeven analysis 

the decision maker can see the cumulative life cycle costs throughout the system’s 

service life. 

 
Summary 

This chapter reviewed the major issues affecting aging aircraft and the impact on 

replacement decisions.  In addition, the review covered literature pertaining to fleet 

replacement models including how and when they should be used.  Finally, the chapter 

concluded with a look at life cycle costs and the cost elements that are included.  

The next chapter presents the methodology used to determine the best 

replacement schedule for Pope AFB’s C-130E fleet.  The chapter includes an equipment 

replacement model to determine the optimal schedule.
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III.  Methodology 

 
Introduction 

 In order for Pope AFB to retain its ability to supply a mission capable fleet of C-

130s, there are two feasible options available: 

1. Upgrade the C-130Es to C-130Xs through the avionics modernization 
program and service life extension program now.  This option will 
require replacing the C-130Xs with C-130Js but not immediately. 

 
2. Replace the C-130Es with C-130Js immediately. 
 

 To accomplish this task, this research will conduct a life cycle cost comparison 

between the two options.  The life cycle costs will be entered into an equipment 

replacement model constructed to calculate the lowest cost solution.  In addition, a 

sensitivity analysis will be performed to analyze the effects of variation in the additional 

service life the C-130X provides. 

 

Cost Analysis and Assumptions  

 Pope AFB is still able to meet its operational mission requirements.  However, the 

fleet’s fatigue and corrosion problems will soon cause Pope’s mission capable rate to 

plummet.  As presented earlier, Pope’s C-130Es represent two-thirds of the Air Force’s 

AWADS equipped C-130s.  The decrease in mission ready aircraft will have an 

immediate effect on the Air Force’s ability to carry out its mission.  There is an urgent 

need to either upgrade or replace these airframes.  This research model, therefore, 

demands that there be a decision to upgrade or replace beginning in FY03.  As presented 

earlier, Pope’s fleet will be split into three lots of 11 aircraft each.  Therefore, the model 

will be run three times starting in FY03, FY04, and FY05. 
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 The increased performance parameters of the C-130J are assumed to be included 

in the cost data provided for this research.  However, this study will analyze the effects of 

the increased mission capable rate (MCR) of the C-130J over the C-130X.  An MCR 

factor, f, will be established for this purpose.  Below is a table identifying the MCR and 

MCR factor for each airframe: 

 

Table 3.  MCR Differences Between the Airframes 

Parameter C-130X C-130J 

Mission Capable Rate (MCR) .81 .854 

Relative MCR Factor, f .95 1.00 

 
 
The MCR factors are calculated as follows: 

C-130J MCR Factor   (C-130J MCR)/(C-130J MCR) = .854/.854 = 1.00 

C-130X MCR Factor   (C-130X MCR)/(C-130J MCR) = .81/.854 = 0.95 

The effect of this factor is that costs for 10.5 C-130Js will be compared to 11 C-130Xs. 

 In order to ensure equality between the two options, the depreciated value of the 

C-130J will be considered.  If the C-130X upgrade option is chosen then, in 2043, the end 

of the research time horizon, there will be between 1 to 10 years of service life remaining 

on the C-130J airframe.  For example, if in 2003 the upgrade option is chosen and the 

replace option is pushed to 2008, in 2043, there will be 5 years of service life remaining 

on that C-130J.  Therefore, 5 years of depreciation will be deducted from the cost of this 

option.  The depreciated value will be calculated using the straight- line depreciation 

method on the C-130J acquisition cost. 
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 There are a few incentives built into the C-130J contract that will be examined in 

this research.  If between 17 and 19 aircraft are purchased in a single year, the acquisition 

cost is reduced by $1 million per aircraft.  For 20 through 22 aircraft, the cost is reduced 

by $1.5 million.  And for purchases of 23 or more aircraft, Lockheed Martin will reduce 

the cost by $2 million per aircraft. 

 Lockheed Martin, also offers discounts if the aircraft are placed on contract in the 

first quarter of the fiscal year (October-December).  The following table lists the amount 

saved one each aircraft if purchased in the first quarter of the fiscal year (Anfinson, 

2002): 

Table 4.  C-130J Acquisition Discount 

Aircraft Purchased Discount per Aircraft 
1-5 $700,000 
6 $1,000,000 
7 $1,250,000 
8 $1,500,000 
9 $1,750,000 
10 $2,000,000 
11 $2,250,000 

12 or more $2,500,000 
 

 There is also a penalty included in the contract.  If the DoD does not procure at 

least 16 C-130Js per year the cost will increase by 10%.  The effect of this penalty will be 

examined in the analysis conducted in Chapter 4. 

 
Cost Elements Definitions  

 The equipment replacement model requires the input of life cycle costs for the 

two competing airframes.  In establishing the life cycle costs needed for the model, the 
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cost breakdown structure is defined down to its individual elements.  The model assumes 

a 40-year time horizon that covers the period FY2003 through FY2043. 

The costs used in this analysis are in constant year 2003 dollars using the 2001 

inflation indices published by the Assistant Secretary of the Air Force, Financ ial 

Management and Comptroller.  The actual cost data used in the analysis was obtained 

from the Mobility Aircraft System Program Office located at Wright Patterson AFB, 

Ohio that is responsible for the acquisition of the C-130.  In addition, data was gathered 

from Warner Robbins Air Logistics Center, Georgia, the depot responsible for all C-130 

maintenance.  The costs for both airframes are included in Appendices A and B. 

PDM.  This is the cost of periodic depot maintenance.  For the C-130Es, this level 
of maintenance is accomplished on approximately 17% of the fleet in any one 
year.  Therefore, for each 11 aircraft lot used in this study, the O&S costs will 
reflect 2 aircraft undergoing PDM each year.  For the C-130J, the estimate is that 
only 13% will need PDM each year.  This would result in 1.5 aircraft per year.  
Although half of an aircraft cannot be brought to the depot, 1.5 will still be used 
in the calculations to ensure the O&S estimates for the C-130J in this study 
resemble the estimates of the depot facility.  In addition, the number of man-hours 
required for PDM increases by 1.5% per year for both airframes. 
 
UDLM.  This is also depot level maintenance, but unprogrammed depot level 
maintenance.  These costs arise when a system on the aircraft breaks and the 
repair cannot be accomplished with flight line maintenance or a previously 
unrevealed problem is noticed during PDM.  This type of maintenance has 
historically occurred in 8% of the C-130E fleet each year; it is estimated at 6% for 
the C-130J. 
 
O&I Maintenance.  O&I are the organization and installation costs required for 
the aircraft including flight line maintenance.  The costs in this element are per 
aircraft per year.  The man-hours required for this maintenance increases at 1.5% 
per year for both airframes, but the total man-hours for the C-130J are estimated 
to be 50% of those required for the C-130E. 
 
Center wing costs.  In order to keep the older airframes operational, corrosion and 
fatigue effects must be corrected.  The costs in this element are to replace the 
center wing boxes of the C-130Es.  If the option is to upgrade the C-130Es to C-
130Xs in lieu of buying the C-130Js, these costs will be incurred immediately.  
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Fuselage SLEP.  The purpose for these costs is the same as the center wing costs.  
As the airframes age, fuselage corrosion and fatigue cracks will need to be 
repaired.  The difference, though, is for the time horizon chosen for this study, 
SLEP is not anticipated to be required for the C-130Js. 
 
Modifications.  Modifications are constantly being done to weapon systems.  
Although some future modifications are known for the C-130, most of the costs 
associated with this element are estimates based on past modification costs.  
Therefore, the modification costs are estimated to be the same for both airframes. 
 
C-130J/AMP procurement.  This is the biggest cost in the life cycle of the 
airframes.  The C-130J acquisition cost and the initial C-130E/X AMP costs are 
included in this cost element. 
 
Operations.  These are the day-to-day costs incurred by the operational unit to fly 
the aircraft.  Some flight line maintenance and repairs comprise the operations 
cost element.  The cost to operate the C-130J is expected to be less than half that 
of the C-130E; however, the annual increase in costs for the “J” are estimated to 
increase by 5% as opposed to 1% for the “E.” 
 
Other support/indirect support.  These are more of the day-to-day costs associated 
with the aircraft such as personnel and infrastructure costs.  The personnel costs 
include flight line maintenance personnel and aircrew at the operational units.  
The infrastructure costs are the hangars and maintenance sheds required at the 
operational base.  These costs are tracked on a per aircraft per year basis.  They 
are almost the same for each airframe and increase at 1% per year.  
 
Fuel.  This costs element estimates the fuel consumption of the aircraft based on 
flying hour projections.  Although the C-130J is reported to be more fuel-efficient 
than the C-130E, the fuel costs for each are very similar.  The reason for this is 
the fact that the C-130J is expected to fly more often and complete more missions. 
 
Parts.  Includes the costs to replace reparable or consumable items needed to 
maintain a required stock level for the maintenance system at the base and depot 
level.  The cost for parts is based on per aircraft per year with the C-130J parts 
costs being half of the C-130E.  However, the C-130E costs are increasing at only 
2.5% per year while the C-130J’s are expected to rise at 3%. 
 
Engines (depot).  Engine overhauls are required after certain flying hour 
milestones are reached.  These overhauls are conducted at the depot facility.  The 
annual per aircraft engine costs for both airframes are similar.  
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Description of Model Pathways 

Figure 8 is a visual depiction of the replacement model (see Appendix F).  Node 0 

represents the aircraft group as it is in FY03, as C-130Es.  Beginning in FY03, there is a 

decision whether to upgrade to the C-130X (node 1) or replace with the C-130J (node 2).   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 8.  Research Model 
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If the decision is to upgrade first, the aircraft will begin to accumulate C-130X 

O&S costs.  From this node, every year there will be a decision whether to continue with 

the C-130X or replace with the C-130J (nodes 3,5,7,9,11,13,15,17, & 19).  Because the 

model assumes the C-130X option only adds a maximum of 10 years of service life to the 

airframe, in FY13 there is no choice -- the C-130Xs must be replaced. 

 Once the refurbished C-130Xs are replaced by the C-130Js, the group will 

continue on its appropriate C-130J O&S cost arc for the next 30 years.  The O&S costs 

for each of these arcs will, of course, depend upon the fiscal year in which the decision 

was made to replace the airframes. 

 

Description of Replacement Model Factors  

 The replacement model for this study is written with the Solver program with 

Microsoft Excel.  The model takes into account the 40-year time horizon used for this 

research.  In addition, the average added service life gained by modifying a C-130E to a 

C-130X is included.  The added service life is estimated by program office personnel as 

10 years.  Also, the model assumes all costs are incurred at the beginning of each fiscal 

year. 
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Table 5.  Replacement Model Results Screen 

 Arcs       Supply/ 
Select From  To Cost  Nodes Year  Net Flow Demand 

  0 1   0 FY03 0 -1 
  0 2   1 FY03 0 0 
  1 3   2 FY03 0 0 
  2 23   3 FY04 0 0 
  3 4   4 FY04 0 0 
  3 5   5 FY05 0 0 
  4 23   6 FY05 0 0 
  5 6   7 FY06 0 0 
  5 7   8 FY06 0 0 
  6 23   9 FY07 0 0 
  7 8   10 FY07 0 0 
  7 9   11 FY08 0 0 
  8 23   12 FY08 0 0 
  9 10   13 FY09 0 0 
  9 11   14 FY09 0 0 
  10 23   15 FY10 0 0 
  11 12   16 FY10 0 0 
  11 13   17 FY11 0 0 
  12 23   18 FY11 0 0 
  13 14   19 FY12 0 0 
  13 15   20 FY12 0 0 
  14 23   21 FY13 0 0 
  15 16   22 FY13 0 0 
  15 17   23 FY43 0 1 
  16 23       
  17 18       
  17 19       
  18 23       
  19 20       
  19 21       
  20 23       
  21 22       
  22 23       

Total Cost for 11 Aircraft $0     

 

The left side of the model represents the possible paths that can be taken.  The 

cost of each path is also listed.  The right side of the model lists the nodes within the 

model.  The nodes represent the fiscal years when decision points within the model.  The 

model will be executed with an initial supply of -1 (defined as 11 aircraft) representing 

the initial need for 11 aircraft.  The +1 at the end of the model signifies the constraint that 
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the decisions made must result in 11 aircraft available ensuring the one-for-one 

replacement/refurbishment throughout the model time horizon. 

If the replace option is chosen immediately in FY03, there is no other decision 

needed.  The solution path will continue to node 23.  The connecting arc represents the 

O&S costs for the C-130J for 40 years. 

 At each decision point the MCR factors for the competing airframes will be used 

in order to account for the increased mission capable rate of the C-130J.  Although the 

replacement will be one-for-one, the factor will help account for the large acquisition 

costs of the C-130J. 

The goal of the model is to find the least cost solution to satisfy the requirements 

of 11 aircraft available from 2003 through 2043.  Once the solution path is chosen, the 

total cost is calculated by adding up the costs of each individual arc on the solution path. 

The total cost is determined by multiplying the arc value by the associated arc 

cost.  The arc value is either a 1 or 0 depending on is the arc is within the solution path.  

Therefore, only the arc costs with arc values equal to 1 with be added together to get the 

total cost.  The following table lists each arc with its associated cost. 
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Table 6.  Arc Costs 

ARC COST ARC COST ARC COST 
(0,1) X (7,9) XOS4 (15,16) f*J-7*JD 
(0,2) J (8,23) JOS37 (15,17) XOS8 
(1,3) XOS1 (9,10) f*J-4*JD (16,23) JOS33 
(2,23) JOS40 (9,11) XOS5 (17,18) f*J-8*JD 
(3,4) f*J-JD (10,23) JOS36 (17,19) XOS9 
(3,5) XOS2 (11,12) f*J-5*JD (18,23) JOS32 
(4,23) JOS39 (11,13) XOS6 (19,20) f*J-9*JD 
(5,6) f*J-2*JD (12,23) JOS35 (19,21) XOS10 
(5,7) XOS3 (13,14) f*J-6*JD (20,23) JOS31 
(6,23) JOS38 (13,15) XOS7 (21,22) f*J-10*JD 
(7,8) f*J-3*JD (14,23) JOS34 (22,23) JOS30 

 
where 
 
    X = Cost to upgrade C-130E to C-130X 
 
    J = C-130J acquisition cost 
 
    XOSt  = C-130X O&S costs for year ‘t’ 
 
    f = C-130J MCR factor 
 
    JOST  = C-130J O&S costs for ‘T’ total years 
 
    JD = C-130J yearly depreciation cost 
 
The total cost produced will represent the minimum cost possible through the model. 
 
 
Summary 

 This chapter discussed the network flow model that will be used to determine the 

best, in terms of cost, replacement schedule for Pope AFB’s C-130E fleet.  Using the cost 

data provided, the calculated MCR rates and the airframe service lives, Chapter 4 will run 

the replacement model and present the results. 
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Chapter 5 will continue with the findings and conclusion drawn from those 

results.  In addition, a discussion on any limitations within the study and possible 

recommendations for further study will be included.
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IV.  Analysis 

 
 
Minimum Total Cost Approach 

 The analysis presented in this chapter will produce the minimum cost solution to 

the aircraft replacement problem.  The model includes the life cycle costs for a single 

airframe from the beginning of the time horizon to the end.  The total cost for each lot 

will be 11 times the total cost reported. 

 The model will initially be run three times.  The first run will be for lot one from 

2003 to 2043.  The second lot will run from 2004 to 2044.  The final run will encompass 

the time period 2005 to 2045.  Later in this chapter additional analyses will be 

accomplished to study the effects of variations in the estimated costs and added service 

life of the C-130X. 

 
Model Results 

 In order to run the model all the required costs were gathered.  After using the 

appropriate inflation factors, the costs for Lot 1 were put in 2003 constant year dollars.  

The below table includes the costs (per aircraft) used in the initial model run.  

Table 7.  Model Input Cost Parameters 

Description Cost 
C-130J Acquisition $65,087,539 

C-130J Annual O&S $2,335,678 
C-130J Annual O&S increase 1.46% 
C-130J Depreciation per year $1,627,188 

C-130X Upgrade (AMP+SLEP) $11,006,982 
C-130X Annual O&S $3,438,365 

C-130X Annual O&S increase 1.22% 
MCR factor, f 0.95 
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Table 8.  Model Results for Lot 1 

 Arcs       Supply/ 
Select From  To Cost  Nodes Year  Net Flow Demand 

1 0 1 $11,006,982  0 FY03 -1 -1 
0 0 2 $61,833,162  1 FY03 0 0 
1 1 3 $3,438,365  2 FY03 0 0 
0 2 23 $119,401,092  3 FY04 0 0 
0 3 4 $60,205,973  4 FY04 0 0 
1 3 5 $3,480,313  5 FY05 0 0 
0 4 23 $115,495,956  6 FY05 0 0 
0 5 6 $58,578,785  7 FY06 0 0 
1 5 7 $3,522,773  8 FY06 0 0 
0 6 23 $111,647,016  9 FY07 0 0 
0 7 8 $56,951,596  10 FY07 0 0 
1 7 9 $3,565,751  11 FY08 0 0 
0 8 23 $107,853,461  12 FY08 0 0 
0 9 10 $55,324,408  13 FY09 0 0 
1 9 11 $3,609,253  14 FY09 0 0 
0 10 23 $104,114,495  15 FY10 0 0 
0 11 12 $53,697,219  16 FY10 0 0 
1 11 13 $3,653,286  17 FY11 0 0 
0 12 23 $100,429,332  18 FY11 0 0 
0 13 14 $52,070,031  19 FY12 0 0 
1 13 15 $3,697,856  20 FY12 0 0 
0 14 23 $96,797,199  21 FY13 0 0 
0 15 16 $50,442,842  22 FY13 0 0 
1 15 17 $3,742,970  23 FY43 1 1 
0 16 23 $93,217,331      
0 17 18 $48,815,654      
1 17 19 $3,788,634      
0 18 23 $89,688,978      
0 19 20 $47,188,465      
1 19 21 $3,834,855      
0 20 23 $86,211,397      
1 21 22 $45,561,277      
1 22 23 $82,783,858      
         

Total Cost for 11 
Aircraft $1,932,547,925      

 
  

The results indicate the minimum cost solution is to upgrade the first lot of C-

130Es to C-130Xs immediately in 2003.  The C-130Xs will be kept for 10 years, at which 

point they will be replaced with C-130Js.  This solution represents a total cost of  

$1,932,547,925 for the lot of 11 aircraft. 
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The results for Lots 2 and 3 produce similar results: 

Table 9.  Model Results for Lot 2 

 Arcs       Supply/ 
Select From  To Cost  Nodes Year  Net Flow Demand 

1 0 1 $11,181,506  0 FY04 -1 -1 
0 0 2 $62,935,010  1 FY04 0 0 
1 1 3 $3,497,828  2 FY04 0 0 
0 2 23 $121,466,014  3 FY05 0 0 
0 3 4 $61,278,826  4 FY05 0 0 
1 3 5 $3,540,502  5 FY06 0 0 
0 4 23 $117,493,343  6 FY06 0 0 
0 5 6 $59,622,642  7 FY07 0 0 
1 5 7 $3,583,696  8 FY07 0 0 
0 6 23 $113,577,839  9 FY08 0 0 
0 7 8 $57,966,457  10 FY08 0 0 
1 7 9 $3,627,417  11 FY09 0 0 
0 8 23 $109,718,678  12 FY09 0 0 
0 9 10 $56,310,273  13 FY10 0 0 
1 9 11 $3,671,672  14 FY10 0 0 
0 10 23 $105,915,051  15 FY11 0 0 
0 11 12 $54,654,088  16 FY11 0 0 
1 11 13 $3,716,466  17 FY12 0 0 
0 12 23 $102,166,157  18 FY12 0 0 
0 13 14 $52,997,904  19 FY13 0 0 
1 13 15 $3,761,807  20 FY13 0 0 
0 14 23 $98,471,209  21 FY14 0 0 
0 15 16 $51,341,719  22 FY14 0 0 
1 15 17 $3,807,701  23 FY44 1 1 
0 16 23 $94,829,432      
0 17 18 $49,685,535      
1 17 19 $3,854,155      
0 18 23 $91,240,059      
0 19 20 $48,029,350      
1 19 21 $3,901,175      
0 20 23 $87,702,337      
1 21 22 $46,373,166      
1 22 23 $84,215,522      
         

Total Cost for 11 
Aircraft 

$1,966,058,734      

  

The least cost solution for Lot 2 is obtained by also upgrading the C-130Es to C-

130Xa in FY04 followed by the replacement with the C-130J 10 years later.  The total 

cost for the 11 aircraft in Lot 2 is $1,966,058,734. 
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Table 10.  Model Results for Lot 3 

 Arcs       Supply/ 
Select From  To Cost  Nodes Year  Net Flow Demand 

1 0 1 $11,377,239  0 FY04 -1 -1 
0 0 2 $64,008,529  1 FY04 0 0 
1 1 3 $3,559,384  2 FY04 0 0 
0 2 23 $123,603,615  3 FY05 0 0 
0 3 4 $62,324,094  4 FY05 0 0 
1 3 5 $3,602,809  5 FY06 0 0 
0 4 23 $119,561,031  6 FY06 0 0 
0 5 6 $60,639,659  7 FY07 0 0 
1 5 7 $3,646,763  8 FY07 0 0 
0 6 23 $115,576,621  9 FY08 0 0 
0 7 8 $58,955,224  10 FY08 0 0 
1 7 9 $3,691,254  11 FY09 0 0 
0 8 23 $111,649,545  12 FY09 0 0 
0 9 10 $57,270,789  13 FY10 0 0 
1 9 11 $3,736,287  14 FY10 0 0 
0 10 23 $107,778,980  15 FY11 0 0 
0 11 12 $55,586,354  16 FY11 0 0 
1 11 13 $3,781,870  17 FY12 0 0 
0 12 23 $103,964,112  18 FY12 0 0 
0 13 14 $53,901,919  19 FY13 0 0 
1 13 15 $3,828,008  20 FY13 0 0 
0 14 23 $100,204,139  21 FY14 0 0 
0 15 16 $52,217,484  22 FY14 0 0 
1 15 17 $3,874,710  23 FY44 1 1 
0 16 23 $96,498,273      
0 17 18 $50,533,049      
1 17 19 $3,921,982      
0 18 23 $92,845,733      
0 19 20 $48,848,614      
1 19 21 $3,969,830      
0 20 23 $89,245,753      
1 21 22 $47,164,179      
1 22 23 $85,697,576      
         

Total Cost for 11 
Aircraft $2,000,370,787      

 
 
 

The least cost solution for Lot 3, like Lot 1 and 2, is obtained by first upgrading 

the C-130Es to C-130Xs in the initial year and then replacing them with C-130Js after 10 

years.  The total cost for this lot is $2,000,370,787. 

 I 

 I 

 I 
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Therefore, without considering any other factors, the solution for Pope’s C-130E 

fleet is to first upgrade each 11 aircraft lot.  These C-130Xs should then be retained for 

10 years and replaced with C-130Js.  This overall solution represents a total cost of 

$5,898,977,447.  The following sections will analyze how the solution is affected by 

including the quantity penalty and incentives into the model. 

As presented earlier, the contract between the Department of Defense and 

Lockheed Martin contains a cost penalty if the DoD fails to procure at least 16 C-130J 

aircraft per year.  The DoD failed to meet this quantity in 2001 and it is not very likely 

they will be able to meet it in 2002.  Because of this, it is probable that the costs will 

increase by 10% and therefore the results produced below are more realistic than those 

presented above. 
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Table 11.  Lot 1 Results with Insufficient Quantity Penalty 

 Arcs       Supply/ 
Select From  To Cost  Nodes Year  Net Flow Demand 

1 0 1 $11,006,982  0 FY03 -1 -1 
0 0 2 $68,016,478  1 FY03 0 0 
1 1 3 $3,438,365  2 FY03 0 0 
0 2 23 $119,401,092  3 FY04 0 0 
0 3 4 $66,226,571  4 FY04 0 0 
1 3 5 $3,480,313  5 FY05 0 0 
0 4 23 $115,495,956  6 FY05 0 0 
0 5 6 $64,436,663  7 FY06 0 0 
1 5 7 $3,522,773  8 FY06 0 0 
0 6 23 $111,647,016  9 FY07 0 0 
0 7 8 $62,646,756  10 FY07 0 0 
1 7 9 $3,565,751  11 FY08 0 0 
0 8 23 $107,853,461  12 FY08 0 0 
0 9 10 $60,856,849  13 FY09 0 0 
1 9 11 $3,609,253  14 FY09 0 0 
0 10 23 $104,114,495  15 FY10 0 0 
0 11 12 $59,066,941  16 FY10 0 0 
1 11 13 $3,653,286  17 FY11 0 0 
0 12 23 $100,429,332  18 FY11 0 0 
0 13 14 $57,277,034  19 FY12 0 0 
1 13 15 $3,697,856  20 FY12 0 0 
0 14 23 $96,797,199  21 FY13 0 0 
0 15 16 $55,487,127  22 FY13 0 0 
1 15 17 $3,742,970  23 FY43 1 1 
0 16 23 $93,217,331      
0 17 18 $53,697,219      
1 17 19 $3,788,634      
0 18 23 $89,688,978      
0 19 20 $51,907,312      
1 19 21 $3,834,855      
0 20 23 $86,211,397      
1 21 22 $50,117,405      
1 22 23 $82,783,858      
         

Total Cost for 11 
Aircraft $1,982,665,330      

  

The inclusion of this cost penalty does not change the solution path of upgrading 

now and replacing later.  However, the overall cost for the lot has increased by 

$50,117,405 to $1,982,665,330.  Running the model for Lots 2 and 3 with the included 

penalty produces a total solution of $6,051,985,931, an increase of  $153,008,484. 

 As presented earlier, the C-130J also includes cost incentives.  However, even 

with these incentives, the solution is still to upgrade first and replace after 10 years.  The 
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following table shows the overall cost results produced by the model with the inclusion of 

the two incentives. 

 

Table 12.  Results with Early Ordering Discount 

11 Aircraft Ordered in 
1st Quarter 

Total Cost 
Upgrade/Replace 

Total Cost 
Replace 

Lot 1 $1,914,705,495 $1,969,362,060 
Lot 2 $1,947,898,357 $2,003,765,042 
Lot 3 $1,981,900,638 $2,038,666,946 
Total $5,844,504,490 $6,011,794,049 

 
 

Because there are only 11 aircraft in each lot, the quantity discount is based on the 

assumption that there will be other DoD purchases of the C-130J in each fiscal year. 

 

Table 13.  Results with Quantity Discount (Upgrade/Replace) 

 17-19 Aircraft 20-22 Aircraft 23+ Aircraft 
Lot 1 $1,924,617,956 $1,920,652,972 $1,916,687,987 
Lot 2 $1,957,987,456 $1,953,951,816 $1,949,916,177 
Lot 3 $1,992,161,832 $1,988,057,354 $1,983,952,877 
Total $5,874,767,244 $5,862,662,142 $5,850,557,041 

 
 

Table 14.  Results with Quantity Discount (Replace) 

 17-19 Aircraft 20-22 Aircraft 23+ Aircraft 
Lot 1 $1,982,814,687 $1,977,433,636 $1,972,052,586 
Lot 2 $2,017,457,390 $2,011,980,451 $2,006,503,512 
Lot 3 $2,052,592,852 $2,047,022,490 $2,041,452,127 
Total $6,052,864,929 $6,036,436,577 $6,020,008,225 
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Sensitivity Analysis 

 Sensitivity analysis is used to determine how the solution is affected when input 

parameters are allowed to vary.  Because this model is based on a 40-year time horizon, it 

is fairly certain that most of the estimated input parameters will be different than the 

actual costs incurred over the next 40 years.  Thus, the sensitivity analysis allows 

decision makers to see by how much parameters need to either increase or decrease in 

order to change the model solution.  The sensitivity analysis is accomplished on one 

parameter at a time while holding the other parameters constant. 

Because the C-130X uses the proven airframe of the C-130E, the cost data for this 

option is assumed to be reliable.  However, the C-130J cost data is more suspect.  

Therefore, the sensitivity analyses focus on fluctuations with the C-130J data. 

The O&S costs for the C-130J are estimated values.  The contractor predicts that 

the costs will be approximately 30% lower than the current C-130s.  However, the actual 

O&S costs will not be known until the airframes begin flying true operational missions.  

Therefore, the first sensitivity analysis will be performed on the effects of lower C-130J 

O&S costs. 

 The following graph depicts the results of the C-130J O&S costs sensitivity 

analysis.  As long as the C-130J O&S costs do not decrease by more than 15%, the 

solution remains the same – upgrade the C-130Es to C-130Xs immediately followed by 

replacement with C-130Js 10 years later.  However, once these O&S costs decrease by 

more than 15% the lowest cost solution is to replace the C-130Es with C-130Js 

immediately. 
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Figure 9.  Effects of C-130J O&S Cost Decrease 

  

The estimated O&S cost increase per year is 1.46% compared with that of the C-

130X at 1.22% per year.  Small changes in this parameter can have big effects on the 

overall solution.  If the annual increase of C-130J O&S costs is 0.95% or less (in 

comparison to the estimated 1.46%) the least cost solution becomes replace the C-130Es 

with C-130Js without first upgrading to the C-130X. 
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Figure 10.  Effects of Variation in C-130J O&S Annual Increase 
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Earlier in this chapter it was discovered that even if the cost reduction incentives 

included in the C-130J contract are considered, the upgrade now/replace later option still 

represents the least cost solution.  However, if Lockheed realizes the commercial and 

foreign sales they have anticipated, it is possible that the actual cost per aircraft may 

decrease by even more than stated in the contract incentives.  The below chart shows the 

total cost consequences if the C-130J acquisition costs decrease.  If the costs decrease by 

more than 35%, the replace now option becomes the most cost effective solution. 
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Figure 11.  Effects of C-130J Acquisition Cost Decrease 

 

Another parameter that can change is the amount of service life upgrading to the 

C-130X adds to the airframe.  The initial estimate is 10 years.  A sensitivity analysis was 

conducted to determine the effect of the service life variation.  If the upgrade extends the 

airframes service life by only 6 years (or less) the upgrade now/replace later option 

becomes more costly than the replace now option.   
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Figure 12.  Effects of Increased Service Life of C-130X 

 
 
Budgetary Consequences 

 In addition to wanting to know the low cost solution, decision makers want to 

know how much money will be needed and when.  The low cost solution may not always 

be feasible if it requires a large amount of money when none is available. 

 For the results reached in this research this may be true.  The low cost solution is 

to upgrade the C-130Es now and replace later.  However, this requires over $100M more 

in procurement funding per lot than the replace now option.  The following charts show 

the funds required for each option. 

The upgrade/replace option requires a little over $100M for the next three years.  

Whereas, the replace option requires over $700M to budgeted in each of the next three 

years.  The upgrade/replace option will need the same $700M budget for three years, but 

10 years from now. 

 



 47

0

100

200

300

400

500

600

700

800

900

20
02

20
03

20
04

20
05

20
06

20
07

20
08

20
09

20
10

20
11

20
12

20
13

20
14

20
15

20
16

Fiscal Year

R
eq

u
ir

ed
 F

u
n

d
s 

($
M

)
C-130J
Procurement

C-130X/J
Procurement

 

Figure 13.  Procurement Funding Requirements 

 
For the first 10 years of the upgrade first option, the O&M costs exceed that of the 

replace now option.  Once the C-130Xs are replaced with C-130Js, though, the O&M 

costs fall below that of the replace now option.  The lower O&M costs for the last 30 

years of the time horizon is what causes the upgrade now/replace later option to be the 

least cost solution for the replacement model. 
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Figure 14.  O&M Budget Requirements 
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Analysis Summary 

 
 This chapter performed a replacement analysis on the two options available for 

Pope’s C-130E fleet.  The two options are to either replace the aircraft with C-130Js now 

or upgrade them to C-130X now and replace later.  The replacement model, using both 

procurement and O&S data, found the solution path based on lowest total cost. 

 In addition, sensitivity analyses were conducted on various parameters within the 

model.  The purpose of this was to determine how much a parameter could vary without 

changing the solution path. 

 And finally, based on the solutions found, charts were presented reflecting the 

required budgets to support those solutions.  The budget requirements along with the cost 

information can be used to determine what course of action should be taken. 

 The next chapter will discuss the impacts of the solution presented in this chapter.  

Recommendations based on these results, in addition to potential areas of further 

research, will also be presented. 
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V.  Findings and Conclusions  

 
 
Evaluation of Alternatives 

 The analysis conducted in the previous chapter focused on finding the least cost 

solution for Pope AFB’s C-130E replacement problem.  With the given input information 

concerning the acquisition/upgrade cost of each alternative in addition to their O&S 

costs, the solution returned by the model was to upgrade all of Pope’s C-130Es to C-

130Xs beginning in 2003 (2004 & 2005 for Lots 2 & 3, respectively).  The below table 

summarizes the results of the analysis. 

 

Table 15.  Analysis Summary 

Lots C-130J Option C-130X/J Option 
Lot 1 $1,993,576,787 $1,932,547,925 
Lot 2 $2,028,411,269 $1,966,058,734 
Lot 3 $2,063,733,577 $2,000,370,787 
Total $6,085,721,634 $5,898,977,447 

 

 

Sensitivity analyses were also performed to visualize the effects of input 

parameter variation.  It was shown that the solution to upgrade now and replace later now 

would not change unless the C-130J O&S costs decreased by more than 15 percent or the 

annual O&S percentage increase was no higher than 0.95%.  In addition, the C-130J 

acquisition costs would need to decrease by more than 35 percent to change the solution 

path. 
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The two alternatives also have significant budgetary consequences.  The upgrade 

now/replace later option requires a little over $100M in procurement funds for the next 

three years and then $700M for three years starting in FY13.  The replace now option 

requires the $700M is procurement funds for the next three years starting in FY03.  So 

although the first alternative requires more total procurement funding, the bulk of it isn’t 

required for another 10 years, which may have an impact on the ultimate replacement 

decision. 

Another important thing to consider for this replacement decision is the actual 

aircraft availability.  The time required to upgrade a C-130E to a C-130X is 

approximately the same amount of time from order to delivery of a C-130J – 12-18 

months.  While the operational squadron is awaiting delivery of the C-130Js, they can 

continue to fly their C-130Es.  But, if the decision is made to upgrade to the C-130X, the 

operational squadron will not have the same number of available aircraft for mission 

requirements while their “E” models are being upgraded.  

 
Most Probable Scenario Solution 

 The sensitivity analysis revealed that the solution would change when the input 

parameters increased to a certain degree and everything else was held constant.  

However, in reality, it is possible for more than one parameter to change. 

 The purpose of this section is to discover what solution the model will produce 

given the most probable input parameters as defined by the researcher.  Because the DoD 

has historically failed to order the quantity required to negate the penalty, it is probable 
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that the acquisition cost for the C-130J will increase by 10 percent.  As such, the DoD 

will be unable to realize the quantity order discounts. 

The researcher believes it is possible, and should be encouraged, that orders for 

all future C-130J acquisitions be placed within the first quarter of the fiscal year.  This 

will allow the early order discount to be taken.  The $2.25M discount for ordering each 

lot within the first quarter will be used in this most probable scenario. 

An earlier study on the C-130J used an acquisition cost that has since increased by 

25 percent.  Using this information, the researcher estimates that the acquisition cost for 

the C-130J will increase by 10 percent (in addition to the 10 percent quantity penalty). 

The O&S costs for the C-130J are estimates based on the manufacturers 

projections.  It is only after this airframe enters the U.S. Air Force inventory in 

substantial numbers that the true O&S costs can be determined.  For this most probable 

scenario, the researcher is using a pessimistic 20 percent increase in C-130J O&S costs. 

Based on the above assumptions, the model was run to determine the least cost 

solution.  The table below reports the results. 

 

Table 16.  Most Probable Scenario Results 

 C-130J Option C-130X/J Option 
Lot 1 $2,368,077,418 $2,197,064,793 
Lot 2 $2,409,447,296 $2,235,193,470 
Lot 3 $2,451,413,662 $2,274,196,499 
Total $7,228,938,376 $6,706,454,762 
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Using the above described variations in the input parameters, the least cost 

solution is to upgrade the C-130Es to C-130Xs now and then replace to the C-130J 10 

years from now.  This represents a savings of over $500M for Pope’s entire fleet.  

 
Research Recommendations  

 This research conducted a replacement analysis between two airframes.  The cost 

data for the C-130X is as accurate as it can be based on historical data.  The cost data on 

the replacement aircraft, the C-130J, are estimates.  Although these estimates are based 

on previous C-130 aircraft, with considerations given for the enormous improvements to 

the  “J” model, they are still estimates.  Better data based on actual costs would have 

provided a more accurate result. 

 Instead of comparing an upgrade/replace option to a replace option, further 

research could be done to find a rival system to the C-130J that could be used for the 

entire 40-year time horizon.  This would negate having to upgrade the plane now and 

replace it in the future anyway.  In addition, the U.S. Air Force has recently entered into 

talks with Boeing to lease 767s for the aerial refueling mission.  Leasing the C-130Js may 

prove to be more costly in the long run, but it could provide new airframes now at 

potentially less upfront costs. 

 
Final Comments 

 Although seemingly large, the acquisition cost is just one small portion of a 

system’s total life cycle cost.  In reality, the bulk, over 70 percent, of a system’s costs are 

the after purchase, operating and support costs.  These costs continue on for years after 
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the procurement until the time of disposal.  In order to make the most cost effective 

acquisition decision, the total life cycle costs of the system must be considered. 

As seen in the initial results of this research, although one system has lower 

acquisition costs than its competitor it may not be the least cost solution from a total life 

cycle cost perspective.  This is a result of the first system having higher O&S costs than 

the latter system. 

The Department of Defense has rightly used life cycle cost analysis for 

acquisition decisions for many years.  This has enabled the DoD to continue with 

procurement and modernization programs even as budgets fall. 
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Appendix A.  C-130J Cost Data 

 
All costs are for a single aircraft. 
 
PDM   
   

 
Year 

Cost (FY99) with 1.5% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $116,591 $124,033 
2 $118,340 $125,893 
3 $120,115 $127,782 
4 $121,917 $129,699 
5 $123,745 $131,644 
6 $125,602 $133,619 
7 $127,486 $135,623 
8 $129,398 $137,657 
9 $131,339 $139,722 
10 $133,309 $141,818 

   
UDLM   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $9,091 $9,671 
2 $9,091 $9,671 
3 $9,091 $9,671 
4 $9,091 $9,671 
5 $9,091 $9,671 
6 $9,091 $9,671 
7 $9,091 $9,671 
8 $9,091 $9,671 
9 $9,091 $9,671 
10 $9,091 $9,671 
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Modifications   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $300,000 $319,149 
2 $300,000 $319,149 
3 $300,000 $319,149 
4 $300,000 $319,149 
5 $300,000 $319,149 
6 $300,000 $319,149 
7 $300,000 $319,149 
8 $300,000 $319,149 
9 $300,000 $319,149 
10 $300,000 $319,149 

   
O&I Maintenance   
   

 
Year 

Cost (FY99) with 1.5% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $340,970 $362,734 
2 $346,085 $368,175 
3 $351,276 $373,698 
4 $356,545 $379,303 
5 $361,893 $384,993 
6 $367,322 $390,768 
7 $372,831 $396,629 
8 $378,424 $402,579 
9 $384,100 $408,617 
10 $389,862 $414,746 

   
Fuel   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $253,333 $274,765 
2 $253,333 $274,765 
3 $253,333 $274,765 
4 $253,333 $274,765 
5 $253,333 $274,765 
6 $253,333 $274,765 
7 $253,333 $274,765 
8 $253,333 $274,765 
9 $253,333 $274,765 
10 $253,333 $274,765 
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Operations   
   

 
Year 

Cost (FY99) with 5% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $164,476 $174,974 
2 $172,700 $183,723 
3 $181,335 $192,909 
4 $190,402 $202,555 
5 $199,922 $212,683 
6 $209,918 $223,317 
7 $220,414 $234,483 
8 $231,434 $246,207 
9 $243,006 $258,517 
10 $255,156 $271,443 

   
Parts   
   

 
Year 

Cost (FY99) with 3% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $316,131 $336,310 
2 $325,615 $346,399 
3 $335,383 $356,791 
4 $345,445 $367,495 
5 $355,808 $378,519 
6 $366,482 $389,875 
7 $377,477 $401,571 
8 $388,801 $413,618 
9 $400,465 $426,027 
10 $412,479 $438,808 

   
Engines (Depot)   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $116,667 $124,114 
2 $116,667 $124,114 
3 $116,667 $124,114 
4 $116,667 $124,114 
5 $116,667 $124,114 
6 $116,667 $124,114 
7 $116,667 $124,114 
8 $116,667 $124,114 
9 $116,667 $124,114 
10 $116,667 $124,114 
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Other Support   
   

 
Year 

Cost (FY99) with 1% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $573,333 $609,929 
2 $579,066 $616,028 
3 $584,857 $622,188 
4 $590,706 $628,410 
5 $596,613 $634,694 
6 $602,579 $641,041 
7 $608,605 $647,452 
8 $614,691 $653,926 
9 $620,837 $660,465 
10 $627,046 $667,070 
   
   

Year 
Total operation and 

support costs  
1 $2,335,678  
2 $2,367,917  
3 $2,401,067  
4 $2,435,160  
5 $2,470,231  
6 $2,506,318  
7 $2,543,456  
8 $2,581,686  
9 $2,621,047  
10 $2,661,584  

 
 
The O&S costs for years following 2012 are calculated based on an overall increase of 
1.46% from the previous year. 
 
 

C-130J Initial 
Acquisition Cost 

 

  
 

Cost (FY01) 
Cost adjusted to FY03 

dollars  
$63,200,000 $65,087,539 
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Appendix B.  C-130E/X Cost Data 

 
All costs are for a single aircraft. 
 
 
PDM   
   

 
Year 

Cost (FY99) with 1.5% 
yearly increase 

Cost adjusted to FY03 
dollars  

1 $218,621 $232,575 
2 $221,900 $236,064 
3 $225,229 $239,605 
4 $228,607 $243,199 
5 $232,036 $246,847 
6 $235,517 $250,550 
7 $239,050 $254,308 
8 $242,635 $258,123 
9 $246,275 $261,995 
10 $249,969 $265,924 

   
UDLM   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $9,091 $9,671 
2 $9,091 $9,671 
3 $9,091 $9,671 
4 $9,091 $9,671 
5 $9,091 $9,671 
6 $9,091 $9,671 
7 $9,091 $9,671 
8 $9,091 $9,671 
9 $9,091 $9,671 
10 $9,091 $9,671 
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Modifications   
   

 
Year 

 
Cost (FY99) 

Cost adjusted to FY03 
dollars  

1 $300,000 $319,149 
2 $300,000 $319,149 
3 $300,000 $319,149 
4 $300,000 $319,149 
5 $300,000 $319,149 
6 $300,000 $319,149 
7 $300,000 $319,149 
8 $300,000 $319,149 
9 $300,000 $319,149 
10 $300,000 $319,149 
   

O&I Maintenance   
   
 

Year 
Cost (FY99) with 1.5% 

yearly increase 
Cost adjusted to FY03 

dollars  
1 $668,640 $711,319 
2 $678,670 $721,989 
3 $688,850 $732,819 
4 $699,183 $743,811 
5 $709,670 $754,969 
6 $720,315 $766,293 
7 $731,120 $777,787 
8 $742,087 $789,454 
9 $753,218 $801,296 
10 $764,517 $813,316 
   

Fuel   
   
 

Year 
 

Cost (FY99) 
Cost adjusted to FY03 

dollars  
1 $295,000 $319,957 
2 $295,000 $319,957 
3 $295,000 $319,957 
4 $295,000 $319,957 
5 $295,000 $319,957 
6 $295,000 $319,957 
7 $295,000 $319,957 
8 $295,000 $319,957 
9 $295,000 $319,957 
10 $295,000 $319,957 
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Operations   
   
 

Year 
Cost (FY99) with 1% 

yearly increase 
Cost adjusted to FY03 

dollars  
1 $416,242 $442,811 
2 $420,404 $447,239 
3 $424,608 $451,711 
4 $428,855 $456,228 
5 $433,143 $460,791 
6 $437,475 $465,398 
7 $441,849 $470,052 
8 $446,268 $474,753 
9 $450,730 $479,500 
10 $455,238 $484,295 
   

Parts   
   
 

Year 
Cost (FY99) with 2.5% 

yearly increase 
Cost adjusted to FY03 

dollars  
1 $607,097 $645,848 
2 $622,274 $661,994 
3 $637,831 $678,544 
4 $653,777 $695,508 
5 $670,121 $712,895 
6 $686,875 $730,718 
7 $704,046 $748,986 
8 $721,648 $767,710 
9 $739,689 $786,903 
10 $758,181 $806,575 
   

Engines (Depot)   
   
 

Year 
 

Cost (FY99) 
Cost adjusted to FY03 

dollars  
1 $115,000 $122,340 
2 $115,000 $122,340 
3 $115,000 $122,340 
4 $115,000 $122,340 
5 $115,000 $122,340 
6 $115,000 $122,340 
7 $115,000 $122,340 
8 $115,000 $122,340 
9 $115,000 $122,340 
10 $115,000 $122,340 
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Other Support   

   
 

Year 
Cost (FY99) with 1% 

yearly increase 
Cost adjusted to FY03 

dollars  
1 $596,613 $634,695 
2 $602,579 $641,042 
3 $608,605 $647,452 
4 $614,691 $653,927 
5 $620,838 $660,466 
6 $627,046 $667,070 
7 $633,317 $673,741 
8 $639,650 $680,479 
9 $646,046 $687,283 
10 $652,507 $694,156 
   
   
 

Year 
Total operation and 

support costs  
1 $3,438,365  
2 $3,479,445  
3 $3,521,248  
4 $3,563,790  
5 $3,607,084  
6 $3,651,147  
7 $3,695,992  
8 $3,741,636  
9 $3,788,095  
10 $3,835,384  

 
 

The O&S costs for years following 2012 are calculated based on an overall increase of 
1.22% increase from the previous year. 

 
 

C-130X Upgrade Cost 
(AMP/SLEP + Center 
Wing) 

 

  
 

Cost (FY01) 
Cost adjusted to FY03 

dollars  
$10,580,000 $11,006,982 
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Appendix C.  Data for C-130J O&S Cost Decrease Effects 

 
 
 

C-130J O&S increase 
percentage 

 
C-130X/J path cost 

 
C-130J path cost 

5 $1,887,016,803 $1,927,906,187 
10 $1,841,485,681 $1,862,235,587 
15 $1,795,954,559 $1,796,564,986 
20 $1,750,423,437 $1,730,894,386 
25 $1,704,892,315 $1,665,223,785 

 

 

C-130J O&S annual 
percentage 

 
C-130X/J path cost 

 
C-130J path cost 

1.3 $1,910,508,681 $1,950,124,541 
1.2 $1,897,071,075 $1,923,873,488 
1.1 $1,883,886,375 $1,898,296,678 
1.0 $1,870,949,481 $1,873,375,460 
0.9 $1,858,255,401 $1,849,091,714 
0.8 $1,845,799,243 $1,825,427,833 
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Appendix D.  Data for C-130J Acquisition Cost Increase Effects 

 
 
 

C-130J acquisition cost 
decrease percentage 

 
C-130X/J path cost 

 
C-130J path cost 

20 $1,832,313,116 $1,857,543,832 
25 $1,807,254,413 $1,823,535,593 
30 $1,782,195,711 $1,789,527,354 
35 $1,757,137,009 $1,755,519,115 
40 $1,732,078,306 $1,721,510,876 
45 $1,707,019,604 $1,687,502,637 
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Appendix E.  Data for C-130X Service Life Variation Effects  

 
 

C-130X total service life C-130X/J path cost C-130J path cost 
0 $2,087,951,845 $1,993,576,787 
5 $2,010,249,885 $1,993,576,787 
10 $1,932,547,925 $1,993,576,787 
15 $1,854,845,965 $1,993,576,787 
20 $1,777,144,005 $1,993,576,787 
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Appendix F.  Network Flow Model 
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